
MILLIE AND SEVERSON, INCORPORATED 
General Contractors 

State Contractors License No. 99031 

3601 Serpentine Drive 
P. 0. Box 3601 

Telephone (562) 493-3611 
Fax No. (562) 598-6871 

Los Alamitos, CA 90720-0399 

REPORT OF PROJECT MEETING MINUTES NO.3 
Project: 
Place: 
Date: 

Harbor Gateway /Lot 8 Development 
Jobsite 
December 22, 2004 

Present: Detmis Carlson- Boeing Realty Corp. 
Mike Sajjadi- Overton Moore 
Insik Chang - HP A 
Charles Huang, Dave Harper, Scott Feest- l\1illie and 
Severson, Inc. 

PROTECT MEETING MINUTES NO. 3 
3.1 Schedule Analysis: 

A. The GMP schedule per conh·act is based on a 198 day consh·uction duration 
beginning on December 6, 2004 and ending on September 12, 2005. Delays 
which have occurred and will extend the contract completion date are as 
follows: 

1. The new schedule dated December 13, 2004 shows the start date on 
December 20, 2004 and a completion date on September 14, 2005 in 
which the (8) eight days of 11Christrnas Work Stoppage 11 was removed. 

3.2 Current Schedule Impact Issues: 

A. Basin commenced on December 23,2004 and will work on Christmas-Eve day 
(December 24, 2004). 

3.3 Current Iobsite Activities: 

A. Grub and clearing site. 

B. Staking. 

C. Temporary fence installed on east side. 

3.4 Fire Protection: 

A. Released conh·act to General Underground Fire Protection. 

B. Boeing to pre-pay $128,800.00 for piping materials due within (30) thirty days 
after receipt of invoice. 
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Project ~'Ieeting Minutes No. 3 
December 22, 2004 

3.4 Continued ... 

C. Subconh·actor to issue insurance certificate naming Boeing Realty Corp. as 
additional insulted and ''loss payee''. 

D. Additional insurance requirement: $1,000.00. 

E. Concrete pump pad to be designed by Sh·uctural Engineer with specifications 
provided by General Underground. ($3,000.00 Allowance). 

Five protection system design to be FM approved. 

12/22/04 Change order to be issued without cost of concrete pad. 

3.5 No jobsite meeting on December 29, 2004. 

3.6 Confirmed that Millie & Severson subconh·actors to pull M.E.P. permits. 

3.7 Jobsite telephone (310) 618-1420 and fax (310) 618-1709. 

3.8 Mike confirmed that there will be no export on this project. All excess dirt to be re­
engineered back to the job. Haley & Aldrich to stock pile all spoils at locations given 
by Dave Harper. Millie and Severson's contractor then to process all excess dirt cnsitc 
on a T & M basis as a change order. 

3.9 Mike to be copied on all RFI's. 

3.10 Charles to RFI Norcal in regards to Owner's anticipated traffic loading for pavement 
section. 

3.11 Koury Engineering will be providing all Owner's testing and inspections. IRC to 
the roofing consultant. 

3.12 All future change orders to be on AIA format with a Prime Change Order Request to 
Mike. 

3.13 Mike confirmed the billing format draft prepared by Millie & Severson Inc. was 
acceptable to use. 

Charles to provide copies of all executed subconh·act agreements to Mike. 

Forward from Meeting Minutes No.2 -12/15/04 
2.5 DWP Water Department contract person: Joe Porras (213) 367-1229. Dry utility 

consultant: Pete. 
12/22/04 City to instal110" water main in January 2005. Dave Harper to check 

with Pete about power plans. 
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Project Meeting Minutes No. 3 
December 22, 2004 

2.6 Kirker Glass to bring all alternate glass samples and hardware schedule to December 
22, 2004 meeting. 
12/22/04 J All samples reviewed, Mike to consult with Boeing regarding Visteon 
J.x-c~,L.)J Glass vs. Viracon. Charles to prepare deductive cost for Visteon glass. 

Haley & Aldrich to remove temporary fence and power poles on east side by 
December 20,2004. 
12/22/04 Completion date revised to December 24, 2004. 

Forward from Meeting Minutes No. 1-12/15/04 
1.4 Confirmed with HPA that Millie and Severson1

S contract includes up to ASI #2. ASI 
#2A are plan check corrections, and ASI #3 dated November 22, 2004 was received 
on December 7, 2004. 
12/15/04 Currently pricing along with ASI #4. 

1.5 Awaiting ASI #4 in which the correct layout of site retaining walls and foundation 
drain connections will be shown. 
12/15/04 Currently pricing. 

1.6 Tait to provide stamped sets of site retaining walls to HPA for permit process. 
12/16/04 Tait dropped off plans at Overton Moore, Dave to take to City. 
12/22/04 Dave to ~.eet with City ?n Decem,Per 28, 2004 and try to pull building 

and retmmng wall perrmt (~f-L.~>; ~ 

1.9 Scott indicated in the meeting that bins will be brought to our site on December 14, 
2004 to process neighbor1s dirt. This might take up to (1) one week. Haley and 
Aldrich will move bins at the request of Dave Harper to locations given, in order not 
to disturb the grading process. 
12/15/04 Water tank to remain until January. Bins will arrive after Christmas. 
12/22/04 Bins to arrive onsite in January 2005. 

Unless written modification is submitted within seven (7) days, the above conference report 
shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE 
STARTED UNTIL THE SUPERINTENDENT RECEIVES EITHER THE OWNER'S FIELD 
ORDER OR THE ARCHITECT'S FIELD ORDER. 

cc: Stephane Wandel, Mario Stavale- Boeing Realty Corp. 
Bob Jacob- HPA 
Eliseo Ocho- Tait & Associates 
Scott Zachary, Patrick Keddington- Haley & Aldrich 
Jon Severson, Mick MacArthur- Millie and Severson, Inc. 

(])~ ,c) J, 
cf) ~~cl; ~ 
QJ Co 1- 3 c;/c} t.J6/T.Iftl/ ?:i A:>S 
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Millie and Severson, Incorporated 

Submittal Log for: BOEING-HARBOR GATEWAY 
KEY: SD =Shop Drawings A= Approved As 1\oted 

I'D = Product Data R =Revise and Resubmit (Rejected) 

~1D =Mix Dl·sign~ P = l'cnding 

29-Dec-04 
s =Samples C =Closed 

AIR= Partially Approved/Partially Rejected 

Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired Submitted Returned Back to Sub Status 

036 001 0 ARCHITECTURA SO: DOORS, FRAMES & 1-IARDW ARL 12/20/2004 I' 

064 002 0 HALLIN AND HE PO: WET CURE BLANKET 
12/23/2004 p 

064 003 0 IIALLIN AND HE PO: BOND BREAKER 
12/23/2004 p 

020 004 0 RUCKER TILE S: DALTILE L-712 LIMESTONE, 12/27/2004 p 

JURASTONE GRAY-BLUE 

005 005 0 C ALCON STEEL SO: ANCHOR BOLT, TEMPLATES, 12/27/2004 I' 

EMBED, LEDGERS 

014 006 0 S: GEOTEXTILE 
12/27/2004 p 

014 007 0 S: GEOMEMBRANE HOPE 12/27/2004 p 

014 008 0 PO: PRODUCT DATA & INSTALLATION 12/27/2004 I' 

METHOD 

023 009 0 KIRKER GLASS, I I'D: ARC' ADIA l-IAR OW ARE 
12/28/2004 I' 

064 010 0 HALLIN AND HE PO: MIX DESIGN #1224- FOOTINGS 
12/29/2004 I' 

064 Oil 0 !!ALLIN AND HE PO: MIX DESIGN #46972- BUILDING 12/2<J/2004 p 

SLAB 

064 012 0 I !ALLIN AND HE PO: MIX DESIGN #62131 -TILT-UP 12/29/2004 1' 

BUILDING PANELS 

064 0!3 0 HALLIN AND liE PO: MIX DESIGN #1227- TILT-UP 12/29/2004 I' 

SCREEN WALLS 

064 014 0 IIALLIN AND HE PD: MIX DESIGN #1226- TRUDE APRON 12/29/2004 p 

064 015 0 HALLIN AND HE PD: MIX DESIGN #RS250-P41- GROUT 12/29/2004 p 

UNDER PANELS 
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MILLIE and SEVERSON, INCORPORATED 

RFI Log for BOEING-HARBOR GATEWAY 
29-Dec-04 

MIS 
RFINo 

001 

002 

003 

Vendor Name 

004 CANYON REBAR 

005 

Issue 

---- -----------

GEO-MEMBRANE 

GEO-MEMBRANE 

GEOTEXTILE/GEOMEMBRANE 

4" RECESS AT KNOX OUT PANEL 

TRAFFIC LOADING REQUIREMENT 

Stopped Work 

No 

No 

No 

No 

No 

--- ------- ---

Process Required Response Bulletin ID 

------------------- ---------· ------·-- -· 

12/14/04 12/16/04 12/15/04 

12/14/04 12/16/04 12/14/04 

12/20/04 12/21/04 12/21/04 

12/28/04 1/4/05 

12/28/04 
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